
MANAGERS \̂ ^ OesiGNERiCCKSUlTANTS

River Center, 111 North Canal Street, 8th Floor, Suite 855,
Chicago, IL 60606 • (312) 993-1067 • FAX (312) 993-0226
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243443

Mr. Duane Heaton • April 25, 1990
Deputy Project Officer
Emergency Support Section, 5 HS-12 TAT-05-G2-01711
U.S. Environmental Protection Agency
230 South Dearborn Street
Chicago, Illinois, 60604

Re: Interstate Pollution Control, Rockford, Illinois
TDD# 5-9002-34

Dear Mr. Heaton:

On February 27, 1990, the U.S. Environmental Protection Agency
tasked the Technical Assistance Team to prepare a cost projection
for the removal of seven underground storage tanks and contaminated
soil and for the placement of a clay cap and chain link fence at
the Interstate Pollution Control site in Rockford, Illinois. On
April 10, 1990, OSC Zintak requested that an additional cost
estimate be prepared for incineration of the waste and demolition
of the on-site building, in addition to the cap and fence placement
estimates. Estimated wastes and volumes included in the cost
projection are: 100,000 gallons of waste oil, 100 cubic yards of
contaminated soil, 70 cubic yards of solidified sludge, 50 cubic
yards of oil-contaminated oil dry, 90 cubic yards of demolition
debris, and two 55-gallon drum carbon and sand filters used to
filter the decontamination water. Decontaminated scrap metal from
the dismantled tanks will be sold to a metal reclamation company.

The attached cost projection is based on 23 12-hour work days at
an estimated cost of $704,084.76. The cost projection was
generated using O.K. Materials as the Emergency Response Cleanup
Services contractor and includes estimates for transportation and
disposal. Attached is a list of the assumptions used for
developing the cost estimate.

Roy F. Weston, Inc.
MAJOR PROGRAMS DIVISION
In Association with ICF Technology, Inc., C.C. Johnson & Malhotra, P.C., Resource Applications, Inc.,



Mr. Duane Heaton -2- April 25, 1990

Should you have any questions or require additional information,
please feel free to contact us.

Very truly yours,

ROY F. WESTON, INC.

i—>
Mike Piro
Environmental Chemist

MPrdn
Attachment
cc: L. Zintak, OSC

William R. Doyle
Technical Assistance Team
Leader, Region V



Assumptions Used for the
Interstate Pollution Control Cost Projection

1. Removal activities to be conducted over 23 12-hour days.

2. Utilities present for 23 days.

3. 17 cubic yards per truck-load for transportation.

4. 5 20,000-gallon underground storage tanks.

5. 2 10,000-gallon underground storage tanks.

6. 1 100,000-gallon above ground storage tank empty.

7. All underground storage tanks are full of waste oil except
one 10,000 gallon tank which is filled with contaminated oil
dry.

8. 90% of all waste in tanks is pumpable; all oil-containing
tanks contain 10% sludge.

9. Solidify sludge with lime at a 3:1 sludge to lime ratio.

10. 100 cubic yards of contaminated soil from tank excavation
area.

11. 90 cubic yards of demolition debris from on-site building.

Waste Quantity Disposal Site Disposal Cost

Cnt. soil 100 yd3

Sid. sludge 70 yd3

Cnt. oil dry. 50 yd3

Demol. debris 90 yd3

Snd. & C. filter 2 drm

Waste oil 100,000 gal

CWM Adams Center, IN

CWM Adams Center, IN

CWM Adams Center, IN

CWM Adams Center, IN

CWM Adams Center, IN

EWR, Coal City

185.00/yd3

185.00/yd3

185.00/yd3

185/yd3

200.00/drm

1.20/gal



Cost Projection Scenario: IPC Page: 1

Projection ID No.: 2638 Date: O3/08/90
Cleanup Contractor: O.H. MATERIALS TAT Contractor: WESTON

Cost Projection Summary

Contractor Personnel 78,866.88
Contractor Equipment 22,193.69
Unit Rate Materials 17,320.93
Subcontractors 18,583.43
Waste Transportation 35,976.OO
Waste Disposal 315,237.OO

Cleanup Contractor Subtotal 488,177.93

Federal and State Agencies 12,608.OO

Extramural Subtotal 500,785.93
15 7. Extramural Contingency 75,117.89

Extramural Subtotal 575,903.82

TAT Personnel 36,343.80

Total TAT Costs 36,343.80
Extramural Subtotal 612,247.S2
15 '/. Project Contingency 91,837.14

Total Extramural Cost 7O4,O84.76

Project Total 704,084.76



Cost Projection Information

Redacted-information not relevant to the selection oJ. the removal
action.


